| RFTA 2018 Recreational Trails Plan Update DRAFT Schedule | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **TASKS** | **MAR** | **APR** | **MAY** | **JUN** | **JUL** | **AUG** | **SEP** | **OCT** | **NOV** | **DEC** | **JAN 2019** | **FEB** |
| 1. Review the 2005 Recreational Trails Plan (RTP) | | | | | | | | | | | | |
| 2. Establish RGTP Goals and Project Scope | | | | | | | | | | | | |
| 3. Stakeholders Group Meeting #1 | | | | | | | | | | | | |
| 4. DHM Design Task Order & Public Outreach Plan | | | | | | | | | | | | |
| 5. Staff Update on RTP Process at RFTA Board | | | | | | 9th | | | | | | |
| 6. Public Outreach Process (POP) Round 1 | | | | | | | survey | | | | | |
| 7. Public Outreach Process (POP) Round 2 (Draft Plan) | | | | | | | | survey | | | | |
| 8. Stakeholders Group Meeting #2 | | | | | | | | | | | | |
| 9. 1st Reading of 2018 RTP at RFTA Board | | | | | | | | | 8th | | | |
| 10. 2nd Reading & Final Adoption of RTP at RFTA Board | | | | | | | | | | No Mtg. | 10th | |
| Placeholder for delayed RFTA Board Adoption | | | | | | | | | | | | 14th |