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RFTA OVERVIEW 
 


VISION/MISSION 
 
RFTA pursues excellence and innovation in providing preferred 
transportation choices that connect and support vibrant communities. 
 


VALUES 
 
SAFE: Safety is RFTA’s highest priority. 
 


ACCOUNTABLE: RFTA will be financially sustainable and accountable to the public, 
its users, and its employees. 
 


AFFORDABLE: RFTA will offer affordable and competitive transportation options. 
 


CONVENIENT: RFTA’s programs and services will be convenient and easy to use. 
 


DEPENDABLE: RFTA will meet the public’s expectations for quality and reliability of 
services and facilities. 
 


EFFICIENT: RFTA will be efficient and agile in management, operations, and use of 
resources. 
 


SUSTAINABLE: RFTA will be environmentally responsible.  
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RFTA OVERVIEW 
 


RFTA OVERVIEW 
The Roaring Fork Transportation Authority (RFTA) is the second largest transit agency in Colorado and the largest 
rural transit agency in the nation. RFTA operates a variety of public transportation services along the State 
Highway 82 corridor, from Glenwood Springs to Aspen, and the Interstate 70 and State Highway 6 corridors from 
Glenwood Springs to Rifle; covering three counties and 70 l inear miles. RFTA currently has eight member 
jurisdictions that provide varying rates of dedicated sales and use tax revenue: Pitkin County, City of Aspen, Town 
of Snowmass Vil lage, Eagle County, Town of Basalt, Town of Carbondale, City of Glenwood Springs and the Town of 
New Castle. RFTA also maintains separate service contracts with the City of Aspen, Aspen Skiing Company, City of 
Glenwood Springs, and Garfield County. RFTA currently owns approximately 130 buses and vans, owns and co-
manages the 42-mile Rio Grande Railroad Corridor between Glenwood Springs and Aspen, and employs 
approximately 325 employees in the peak winter season. System-wide ridership increased by approximately 
650,000 passengers or 16% in 2014, following the implementation of the country’s first rural Bus Rapid Transit 
(BRT), VelociRFTA.  In 2016, system-wide ridership reached 5.1 mill ion passenger trips, a 5% increase over 2015.   


 


RFTA’s genesis began in the mid-1970’s, when the City of Aspen and Pitkin County each implemented separate 
transit services. The City of Aspen focused on fixed-route services within the City, and operated skier shuttle 
services in cooperation with Aspen Skiing Company. Pitkin County provided services to commuters residing in 
communities along the Highway 82 corridor as far “downvalley” as El Jebel, in unincorporated Eagle County. 


In 1983, the City of Aspen and Pitkin County merged their transit systems and formed the Roaring Fork Transit 
Agency, RFTA’s predecessor. Between 1983 and 2000, the Transit Agency incrementally expanded its regional 
commuter transit services to accommodate growing numbers of commuters residing in more affordable 
downvalley communities, such as Basalt, El Jebel, Carbondale and Glenwood Springs. In 1992, the Environmental 
Protection Agency designated the City of Aspen as a PM-10 non-attainment area. Transit services were nearly 
doubled between 1994 and 1996 as part of the plan to reduce vehicle miles traveled in the non-attainment area in 
order to achieve acceptable air-quality standards.  Major transit service level increases were also undertaken by 
RFTA in 2001 and 2004 in response to growing demand. 
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RFTA OVERVIEW 
 


Train operations in the Roaring Fork Valley decreased in phases between the 1960s and the mid-1990s. In 1997,  
the Roaring Fork Railroad Holding Authority (RFRHA), a public entity created in 1994 by the towns and counties 
within the Roaring Fork Valley, purchased the Aspen Branch of the Denver & Rio Grande Western Railroad right-of-
way (33.3 miles from Woody Creek to Glenwood Springs) from the Southern Pacific Transportation Company for 
$8.5 mill ion. The purchase was funded by a consortium of state and local interests, including the Counties of 
Garfield, Eagle, and Pitkin, the City of Aspen, the City of Glenwood Springs, the Town of Snowmass Vil lage, the 
Town of Basalt, the Town of Carbondale, the Eagle County Regional Transportation Authority, The Pitkin County 
Open Space and Trails Program, The Colorado Department of Transportation and the Great Outdoors Colorado 
Trust Fund (GOCO). 


State of Colorado Rural Transportation Authority (RTA) enabling legislation, created in 1997, was the impetus for 
creating a more effective regional Transportation Authority structure. In November 2000, voters in Glenwood 
Springs, Carbondale, Eagle County, Basalt, Snowmass Vil lage, Pitkin County and Aspen approved the creation of 
the RTA and dedicated sales taxes to support the ongoing operation and development of transit and trails 
programs. Subsequently, over the next two years, the employees and assets of the Roaring Fork Transit Agency 
and the Roaring Fork Railroad Holding Authority (RFRHA) were merged into RFTA. 


The Rio Grande Rail-Trail Corridor is primarily owned by RFTA and co-managed by regional partners, such as Pitkin 
County, Basalt, Eagle County, Carbondale, and Glenwood Springs. The Corridor has been preserved for trail  use and 
future rail/transportation services pursuant to the federal rail  banking provision of the National Trails System Act. 
Railbanking status protects the transportation corridor for future transportation/transit uses, thus l imiting 
activities that might preclude re-introduction of rail  or other mass transportation systems in the Roaring Fork 
Valley. The interim use is an extremely popular 10’ wide paved trail, the Rio Grande Trail  (RGT), from Glenwood 
Springs to Woody Creek. A soft service trail , owned by Pitkin County connects Woody Creek with Aspen. 
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RFTA OVERVIEW 
 


 


In 2004, voters in existing RFTA member jurisdictions approved additional sales taxes for the improvement of 
transit and trails, and voters in the Town of New Castle agreed to join RFTA and contribute revenue to support 
transit services. 


According to the 2004 Local and Regional 
Travel Patterns Study, bus mode share in the 
SH82 corridor was about five to ten times 
what would normally be expected in a 
rural/small town region in the U.S. It was also 
two to three times the rate of major rail  
transit cities l ike the Portland- Salem 
Metropolitan Area. 


At this point, the stage was set to implement 
Bus Rapid Transit (BRT).  A successful voter 
referendum in 2008, in the midst of the 
national economic downturn, approved a 
4/10th-cent regional sales tax increase and 
$44.55 mill ion in bonding authority for the 
implementation of BRT and other capital 
projects. The project was widely supported by 


Federal, State, and local governments. As a result, in 2011, RFTA received a $25 mill ion Federal Transit 
Administration Very Small Starts grant to complete design, engineering, and construction of the $46.2 mill ion BRT 
system. 


On September 3, 2013, on time and on budget, RFTA began operation of the VelociRFTA BRT service, the nation’s 
first rural BRT system. This was four years ahead of the 2017 goal established by the RFTA Board of Directors in 
2006. VelociRFTA BRT operates along the 40-mile SH82 corridor from Glenwood Springs to Aspen, serving nine 
major BRT stations. Supported by transit signal priority in key locations and roughly 18 miles of bus-only or 
Bus/HOV lanes, BRT provides travel times that are competitive with the private automobile. Stations are built to 
environmentally-sensitive standards and include amenities such as park and ride facilities, covered bike parking, 
real-time bus arrival information, ticket vending machines, snowmelt systems, and attractive, semi-enclosed 
passenger waiting areas. VelociRFTA has been so successful that 2014 Roaring Fork Valley commuter ridership was 
up 25% over 2013.  RFTA provided 5.1 mill ion rides in 2016, a 5% increase over 2015.   
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RFTA OVERVIEW 
 


 
 
TRANSIT & TRAILS 
RFTA provides the following transit services: 


• Bus Rapid Transit BRT service along the 40-mile SH 82 corridor from Glenwood Springs to 
Aspen 


• Express and Local regional commuter service along the SH 82 Corridor from Aspen to the 
Town of Snowmass Village, and from Aspen to Glenwood Springs 


• Commuter service along the Grand Hogback Route between Glenwood Springs and Rifle 
along the I-70 andSH6 Corridors 


• Municipal transit services under contracts with the City of Aspen and the City of Glenwood 
Springs 


• Public skier shuttle services under contract with Aspen Skiing Company 
• Senior/paratransit transportation services under contract with Garfield County Senior 


Van/Traveler and the Senior Van for Pitkin County 
• Maroon Bells-Snowmass Wilderness Area bus tours in partnership with the US Forest 


Service 


RFTA also owns and, with Pitkin County Open Space and Trails, co-manages 34 miles of the Rio Grande 
Railroad Corridor and the Rio Grande Trail, along the Roaring Fork River between Glenwood Springs and 
Woody Creek. RFTA is preserving the entire 34-mile federally “railbanked” corridor as a future 
transportation corridor. In the interim, RFTA constructed and maintains a 10’ wide, multi-use Rio Grande 
Trail (RGT) for non-motorized uses (walking, biking, and equestrian). The Rail to Trails Conservancy 
announced that the RGT one of five 2016 Rail-Trail Hall of Fame nominees.  
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RFTA OVERVIEW 
 


2016 RFTA STATISTICS 
 


• 5,065,569 system-wide passenger trips 
• 5.5 million miles operated 
• 325 employees during peak winter season 
• Approximately $3.8 million in State/Federal capital grants and $1.2 million in Federal/State 


Operating assistance 
• 106 buses, includes 22 compressed natural gas (CNG) BRT buses; 22 vans including 3 CNG; 


41 utility vehicles     
•  $32.8 million Operating Budget/$21.6 million Capital Budget/$5.34 million debt service 
• 70-mile service region: Aspen to Glenwood Springs (40 miles) and Glenwood Springs to Rifle 


(30 miles) 
• Rubey Park Transit Center in Aspen, 8 BRT Stations in Highway 82 corridor, 14 park and 


rides, and 153 bus stops served  
• Maintenance facilities and administrative offices located in Aspen, Carbondale, and 


Glenwood Springs 
• Own and co-manage the 34-mile Rio Grande Railroad Corridor and Rio Grande Trail 


2017 RFTA STATISTICS 
 


• 5.27 million (est.) system-wide passenger trips 
• 5.3 million miles (est.) operated 
• 370 employees during peak winter season 
• 111 buses, includes 27 compressed natural gas (CNG) BRT buses, 23 vans including 5 CNG; 


42 utility vehicles 
•  $34.3 million Operating Budget/$8.6 million Capital Budget/$5.5 million debt service 
• Approximately $1 million in State/Local capital grants and $1.2 million in Federal/State 


Operating assistance/$7.1 million in bond proceeds  
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RFTA OVERVIEW 
 


2016 MAJOR ACHIEVEMENTS 
 


1. Undertook Stages 1 and 2 of Phase I of the regional Integrated Transportation Service Plan (ITSP) 
2. Created a dedicated capital replacement reserve for replacement of the RFTA fleet 
3. Recruited Chief Financial and Administrative Officer (CFAO) 
4. Updated RFTA 5-Year Strategic Plan 
5. Updated RFTA 15-Year Financial Forecast 
6. Concluded successful negotiations and executed a 3-year Collective Bargaining Agreement with 


Amalgamated Transit Union Local 1774 
7. Completed update of RFTA Employee Handbook 
8. Provided ongoing support for WE-cycle.  Purchased one bicycle kiosk for RFTA Basalt BRT station 
9. Constructed New Castle Park and Ride 
10. Completed Wye Area Land Swap with City of Glenwood Springs 
11. Constructed West Glenwood Springs’ Park and Ride improvements, including public restroom 
12. Refined Grand Avenue Bridge Replacement project transit mitigation plan 
13. Completed Phases 3 and 4 of Aspen Maintenance Facility recommissioning project 
14. Undertook construction management of Basalt pedestrian underpass project 
15. Acquired 6 new fully-equipped 57-passenger CNG over-the-road coaches at $4.45 million 
16. Received $1 million Department of Local Affairs grant for incremental cost of CNG engines for 6 


buses  
17. Received one 24-passenger CNG transit vehicle for the Carbondale Circulator route 
18. Refurbished 1 MCI Commuter Coach to extend its useful life by 5 – 7 years 
19. Constructed temporary parking for 20 buses at Glenwood Maintenance Facility (GMF) 
20. Closed out BRT Very Small Starts grant 
21. Completed fit and finish and landscaping at Rubey Park Transit Center and the Carbondale Park 


and Ride 
22. Completed fleet-wide retrofit of onboard video systems  
23. Completed Phases 1 – 4 of Facilities Housing and Office Space Plan 
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RFTA OVERVIEW 
 


 
 
2017 MAJOR GOALS 
 


1. Complete Stage 2 and undertake and complete Stages 3 and 4 of Phase I of the regional Integrated 
Transportation System Plan (ITSP) 


2. Support Upper Valley Mobility Study (UVMS) 
3. Update RFTA 5-Year Strategic Plan 
4. Update RFTA 15-Year Financial Forecast 
5. Create RFTA 15-Year Financial Sustainability Plan 
6. Create Long-term Capital Replacement Plan 
7. Create Transit Service Optimization Plan 
8. Create Customer Service Plan 
9. Created CEO and Management Team Succession Plan/Training Plan for employees 
10. Develop plan to enhance safety and security for RFTA passengers and personnel  
11. Issue bonds for funding for Phase I (at minimum) of the GMF Renovation and Expansion Project 
12. Refurbish 5 MCI Commuter Coaches to extend their useful lives by 5 – 7 years 
13. Purchase 1 CNG van for the Traveler 
14. Replace three transit coaches with two 40’ transit coaches and one commuter coach through a 


combination of local, state, and federal funding sources 
15. Work to extend WE-cycle to City of Glenwood Springs and explore a potential long-term 


relationship with RFTA 
16. Complete the Basalt Pedestrian Underpass project 
17. Work with Legislature to extend RTA Property Tax Authority beyond 2019 
18. Successfully implement Grand Avenue Bridge Replacement project transit mitigation plan 
19. Complete all sections of the updated Rio Grande Railroad Corridor Comprehensive Plan 
20. Conduct a fare study to address fare equity, loss prevention, and ease of purchasing fare media  
21. Complete year one of RFTA Supervisor Academy to prepare the next generation of RFTA Managers  







 
 


13 
 


SWOC ANALYSIS 
 


 
STRENGTHS 
 
• Experienced Management Team 
• Experienced and dedicated RFTA employees 
• Innovative and pioneering organization 
• Dedicated to environmental sustainability 
• Dependable and reliable bus service, 24-7, 365 days per year 
• Dedicated sources of funding 
• Favorable public response to VelociRFTA BRT service 
• High util ization of RFTA transit and trails programs 
• Good working relationship with State/Federal funding partners 
• Regional organization and Board of Directors that represents all  communities in the Roaring Fork Valley 
• Infrastructure generally in a State of Good Repair 
• Outstanding project and construction management capabilities 
• Excellent procurement system and processes 
• Proven Federal/State grant administration and financial management capability 
• Government Finance Officers Association Award-winning annual budget document and history of clean audits 
• Own affordable employee housing units 
• Own and co-manage 34 miles of the Rio Grande Railroad Corridor, which is currently railbanked and 


being preserved for future transportation uses 
 


WEAKNESSES 
 
• Need additional long-range, dedicated sources of funding for capital replacement 
• Need improved succession planning because many members of Management Team are approaching 


retirement 
• Employees are physically separated due to regional nature of RFTA; communication is challenging 
• Competition for Bus Operators, skil led Mechanics, and Facilities Workers is intensifying 
• VelociRFTA service is capacity-constrained during peak hours in peak seasons 
• Office space is over-capacity and in need of repairs 
• Glenwood Maintenance Facil ity is over-capacity in terms of parking for buses, which causes it to be inefficient 
• VelociRFTA BRT park and rides are over-capacity during peak seasons 
• Need a long-term capital replacement plan 
• Need a Facil ities Master Plan 
• RFTA employee housing is aging and in need of repairs; more capacity needed 
• Need more design plans on the shelf to capitalize on “shovel-ready” capital grant opportunities 
• Need better training programs for all  employees 
• Need better planning and regional communication for ongoing management and maintenance of Rio Grande 


Corridor 
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SWOC ANALYSIS 
 


OPPORTUNITIES 
 


• Partnerships with RFTA member jurisdictions, CDOT and FTA for major infrastructure projects, such as the 
Grand Avenue Bridge Replacement Project, and Basalt, Buttermilk and 27th Street Pedestrian Underpasses, 
and the LOVA Trail  


• Regional planning perspective and grant leverage on behalf of member jurisdictions 
• Excess bus capacity during non-peak times that can be promoted and/or optimized 
• Use of new ITS data collection capabilities to optimize efficiency of transit services 
• Expansion of CNG fleet 
• Sale of CNG to other governmental entities 
• Consolidation of RFTA offices 
• Capitalizing on BRT station/park and ride ownership for public/private partnerships (P3s) for potential 


transit oriented development (TOD) projects 
• Secure passage of RFTA property tax for capital replacement and to meet future growth 
• Development of workforce training programs in cooperation with outside training professionals 
• Exploration of circulator services to make mainline services more efficient 
• Partnership with WE-cycle to expand bike-sharing system throughout Roaring Fork Valley 
• Potential new State/Federal funding for transit 
• TIGER/Ladders of Opportunity grant funding for GMF expansion 
• Increased energy efficiency, sustainability principles, and solar energy offset projects 
• Ownership of the Rio Grande Trail; a 10’ wide, paved trail  being util ized as a non-


motorized transportation option 
 


CHALLENGES 
 


• Long-range financial sustainability 
• Long-term capital replacement of facil ities and fleet 
• Staff communication across various locations 
• Managing/forecasting growth in demand 
• National/State demographic shifts – more Baby Boomers needing paratransit services and younger 


generations driving less 
• Developing adequate transit capacity during peak hours in peak seasons 
• Securing additional source(s) of revenue 
• Maintaining efficient transit operations during large-scale construction projects 
• Maintaining the railbanked status of the Rio Grande Railroad Corridor for preservation of the contiguous 


trail  and future transportation option 
• Making public crossings of the Rio Grande Railroad Corridor affordable for local governments 
• Identifying suitable/affordable site for additional parking at 27th Street BRT station and at other major 


boarding areas 
• Compliance with Federal/State/Local regulations 
• Maintaining adequate staffing levels with qualified, skilled, motivated employees 
• Rising costs of doing business 
• Aging workforce and need for large numbers of seasonal employees 
• Rising Liability/Worker Compensation/Health Care insurance costs 
• Transitioning to greener fuels 
• Properly sized vehicles for BRT and other transit services 
• Risk management 
• Maintaining IT systems and maximizing benefits 
• Managing, reporting, and communicating ITS data internally and externally  
• Managing public and employee expectations 
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5 YEAR PLAN 
 


CEO 
 
Vision/Overall Goal 2017- 2021 


To align the RFTA Board and Staff in the pursuit of excellence and innovation in providing preferred 
transportation choices that connect and support vibrant communities. 


2016 Accomplishments  


1. Completed Stage 1 of Phase I of the Integrated Transportation System Plan (ITSP) and 
supported Upper Valley Mobility Study (UVMS) 


2. Recruited Chief Financial and Administrative Officer 
3. Completed construction of additional bus parking at GMF as part of Phase I-A 
4. Update of the RFTA 5-Year Strategic Plan 
5. Updated of the RFTA 15-Year Long Range Financial Forecast 
6. Recruited Executive Assistant to the CEO, Board Secretary, and Compliance Officer 
7. Completed Wye Area land swap with Glenwood Springs 
8. Continued providing support for expansion of WE-cycle throughout the Valley – installed one 


bike-share kiosk in Basalt 
9. Concluded successful negotiations and executed a 3-year Collective Bargaining Agreement with 


Amalgamated Transit Union Local 1774 
10. Closed out the BRT Project 
11. Worked with CASTA and Legislature to extend the sunset on Regional Transportation Authority 


Law property tax authority beyond January 2019 


2017 – 2021 Goals 
 
YEAR 1 (2017) 


1. In conjunction with the Integrated Transportation System Plan, continue 
development/implementation of a CEO and Management Team Succession/Training Plan for 
employees 


2. Undertake and complete Stages 2, 3, and 4 of Phase I of the ITSP  
3. Provide support for the UVMS 
4. Obtain 3rd-Party Safety & Security Accreditation 
5. Provide successful Grand Avenue Bridge closure transit mitigation during summer/fall  
6. Create long-term Capital Replacement Plan 
7. Continue implementing Organizational Structure Review Recommendations 
8. Update RFTA Employee Handbook 
9. Complete 15-Year Financial Sustainability Plan 
10. Update of the RFTA 5-Year Strategic Plan 
11. Update of the RFTA 15-Year Long Range Financial Forecast 
12. Complete update of ACP and all components of the Rio Grande Railroad Corridor 


Comprehensive Plan 
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5 YEAR PLAN 
 


13. Create Transit Service Optimization Plan 
14. Create RFTA Customer Service Plan 
15. Work to extend WE-cycle to City of Glenwood Springs and explore a potential long-term 


relationship between RFTA 
16. Continue to work with CASTA and Legislature to extend the sunset on Regional Transportation 


Authority Law property tax authority beyond January 2019 
17. Develop plan to enhance safety and security for RFTA passengers and personnel at RFTA 


facilities and on RFTA buses 


YEARS 2-5 (2018-2021) 


1. Implement ITSP service and capital investment recommendations 
2. Update CEO and Management Team Succession Plan 
3. Update RFTA Board Governance Policies 
4. Update RFTA 5-Year Strategic Plan 
5. Update RFTA 15-Year Financial Forecast 
6. Update RFTA 15-Year Financial Sustainability Plan 
7. Update Long-term Capital Replacement Plan 
8. Undertake design and construction of future phases of the Glenwood Maintenance Facility 


(GMF) Renovation/Expansion Project, as grant funding and budgets allow 
9. Update Transit Service Optimization Plan 
10. Update RFTA Customer Service Plan 
11. Obtain 3rd-Party Safety & Security Accreditation (every 3 years) 
12. Partner with Colorado Association of Transit Agencies, other Transit Systems, and CDOT to 


secure statewide funding for Transit 
13. Complete implementation of Organizational Structure Review recommendations 
14. Collaborate with Federal, State, and local partners to complete Lower Colorado River Valley 


Trail 
15. Identify funding for Mid-Valley Circulator systems 
16. Continue to provide support for expansion of WE-cycle throughout Roaring Fork Valley, i.e. 


Carbondale 
17. Update RFTA Employee Handbook 
18. Continue working, as needed, with Legislature to extend sunset property tax authority beyond 


2019 and to include Eminent Domain Power for RTA’s 
19. Build Partnerships with Garfield County and Western Colorado County Communities 
20. Create Transit/Trails Advisory Board 
21. Continue to work with RFTA member jurisdictions to implement safe and affordable public 


crossings of the railbanked Rio Grande Railroad Corridor 
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5 YEAR PLAN 
 


FACILITIES 
 
Vision/Overall Goal 2018 – 2022 


The vision for the Facilities Department for the next five years includes the following components: 


1. Capital Development Program: Develop a long-term (20-30 year) capital development program 
for RFTA’s maintenance facilities, housing, office space, bus stops and park and rides; and 
implement this program in a cost-efficient and professional manner. Design and construct 
projects, on time and on budget, that will improve and sustain RFTA’s services for the next 
twenty years  


2. Facilities Maintenance: Implement the Trapeze EAM software and use this system to develop a 
professional Facilities Maintenance Department to manage and maintain RFTA’s facilities and 
assets and meet the FTA’s guidelines for State of Good Repair 


3. Asset Management:  Develop a rolling 20-year facilities capital replacement plan and funding 
stream 


4. Rio Grande Railroad Corridor and Rio Grande Trail: continue to manage the Corridor and Trail in 
a professional manner for the purpose of preserving the current rail banked status, working 
collaboratively to implement safe and affordable public crossing options and reserving an 
option to construct and operate a future alternative transportation system along the Corridor 


2016 Accomplishments  


1. Completed the construction of the new Rubey Park facility  
2. Completed the construction of the New Castle Park and Ride  
3. Completed Tasks 1 and 2 of the Office Space & Housing Master Plan; completed tasks 3 and 4 


utilizing FTA 5304 grant funding (80% complete) 
4. Completed the construction of Phase 3 of the AMF Renovation Project 
5. Completed the construction of phase 4 of the AMF Renovation Project  
6. Completed the construction of the West Glenwood Springs Park and Ride, Trail and Sidewalk 


Improvements  
7. Completed the Myers Driveway Project  
8. Completed the construction of the Carbondale Park and Ride Expansion  
9. Completed a feasibility study for the expansion of the GMF (Regional Transit Center) 
10. Completed the adoption of the trapeze EAM software work orders and preventive 


maintenance module 
 


2017 Goals 
 


1. Complete a long-term Office Space and Housing Master Plan 
2. Begin the development of a public private partnership (P3) program to finance, design/build, 


operate and maintain housing and office space for RFTA 
3. Finalize the transfer of the ownership of the CMF property to RFTA 
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5 YEAR PLAN 
 


4. Integrate the housing and office space master plan  into a long range Facilities Capital 
Development Plan 


5. Complete the GMF Expansion Plan (Regional Transit Center), including the design criteria and 
phasing plans that can adapt to incremental funding plans 


6. Construct Phase 1 of the GMF Renovation/Expansion Project (Regional Transit Center) 
7. Assist in the writing of grants to fund capital project construction projects  
8. Partner with Basalt and Pitkin County to complete Basalt Pedestrian Underpass project 
9. Complete a Transit Asset Management Plan (TAM) for the Facilities Department that meets the 


FTA MAP 21 requirements and facilitates the planning and budgeting for the repair and 
replacement of RFTA’s facility assets  


10. Complete the required tasks to support the ITSP master planning report 
 


YEARS 2-5 (2018 – 2022) 


1. Complete the GMF Renovation/Expansion Project (Regional Transit Center) 
2. Construct the Buttermilk Pedestrian Crossing 
3. Construct the 27th Street BRT Pedestrian Crossing(s) 
4. Complete the construction of new office space at the AMF, GMF and in the mid-valley area to 


accommodate the current and future needs of the organization 
5. Complete the full design and the construction of one phase of a Carbondale Maintenance 


Facility (CMF) Site Redevelopment Plan that includes office space and housing sufficient to 
meet RFTA’s current and future needs 


6. Begin design of a new short term housing project  to replace the Parker House facility 
7. Begin the design of new office space facilities at the AMF 
8. Complete a bus stop and park and ride conditions and maintenance report 
9. Complete the build out of the West Glenwood Springs Park and Ride 
10. Continue to design and construct new parking facilities to meet RFTA’s needs 
11. Construct the Carbondale Hwy 133/Rio Grande Trail Pedestrian Crossing 
12. Convert the AMF to a CNG compliant facility and construct a CNG compressing and fueling 


station 
13. Design and construct a transit center in the Glenwood Spring downtown area 
14. Construct/oversee joint use development in Glenwood Springs to expand 27th Street Park and 


Ride 
15. Oversee/assist in the further development of Brush Creek BRT Station/Park and Ride 
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FINANCE 
 
Vision/Overall Goal 2017 - 2021 


The vision for the Finance Department for the next five years includes the following components: 
 


1. Demonstrate quality, professionalism and increasing efficiency in short-range and long-range 
financial forecasts 


2. Focus on inter-departmental communication and coordination of financial plans and strategies 
3. Maintain the Finance Department’s competency and sustainability through on-going training and 


succession planning 
 


2016 Accomplishments  
 


1. Refined RFTA’s Long Range Financial Forecast to include updated information pertaining to the 
Capital Replacement Plan for Fleet 


2. Participated in and supported efforts with the Integrated Transportation System Plan (ITSP) 
3. Sought RFTA Board approval for fare increase on the Maroon Bells Route 
4. Implemented uniforms for revenue clerks 
5. Sought financing for an estimated amount of $4.5 million for six bus replacements 
6. Participated in the procurement for a transit diesel and gasoline fuel provider; effective 2018 
7. Oversaw upgrade of accounting software 
8. Researched point-of-sale (POS) system for Rubey Park  
9. Collaborated with IT and Aspen Skiing Company (ASC) to research and implement a one-ride pass 


solution for the Maroon Bells Route that is compatible with the fare boxes 
10. Ensured business continuity for credit card transactions at transit vending machines (TVMs) after 


the end-of-service notice from Skipjack 
11. Sought to improve grants reimbursement process and reporting 
12. Obtained the Distinguished Budget Presentation Award from the GFOA for RFTA’s 2016 budget 


document. 
13. Obtained an unqualified opinion from the independent auditor for RFTA’s 2015 financial statement 


audit 


 
YEAR 1 (2017) 
 


1. Hire a Finance Director replacement and strive for a seamless transition within the department 
2. Issue $7.105 million of remaining bonding authority to help fund Phase I of the Glenwood Springs 


Maintenance Facility (GMF) Renovation Project; also being called the Regional Transit Center (RTC) 
project 


3. Continue to participate in and support efforts with the Integrated Transportation System Plan 
(ITSP) 
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4. Refine RFTA’s Long Range Financial Forecast to include updated information pertaining to the 
Capital Investment and Replacement Plan 


5. Begin review and update of financial policies consolidated into one document for ease and 
efficiency for reference 


6. Investigate ways to improve cash receipting and pass sales processes and the use of existing 
technology 


7. Develop training plans for key staff in order to continue their professional development 
8. Work with IT to continue to streamline data collection from new software (i.e. Clever Devices, 


Enterprise Asset Management) 
9. Obtain an unqualified opinion from the independent auditor for RFTA’s 2016 financial statement 


audit 
10. Obtain the Distinguished Budget Presentation Award from the GFOA for RFTA’s 2017 budget 


document 
11. Develop and implement a succession plan for key staff to ensure the Department’s long-term 


capabilities as staff retires or transitions 
 


YEARS 2-5 (2018 – 2021) 
 


1. Participate in the execution of strategies identified in the Integrated Transportation System 
Plan (ITSP) efforts 


2. Obtain unqualified opinions from the independent auditor for RFTA’s 2017-2020 financial 
statements for audits 


3. Obtain the Distinguished Budget Presentation Award from the GFOA for RFTA’s 2018-2021 
Budget documents 


4. Refine RFTA’s long-term financial forecast with updated information on Capital Investment and 
Replacement Plan 


5. Complete consolidation of financial policies into one document 
6. Refine the collection and dissemination of data (from IT, Operations, Maintenance and 


Facilities) required for financial projections and reporting 
7. Participate in and support efforts to seek additional revenue sources to fund long term needs 


and assist in developing strategies to obtain them 
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FLEET MAINTENANCE 
 
Vision/Overall Goal 2017 - 2021 


The vision for the Fleet Maintenance Department for the next five years includes the following 
components: 


1. The Fleet Maintenance Department has highly skilled staff, and highly efficient and accountable 
maintenance practices; demonstrated by reporting tools that can be viewed and understood by 
all Departments and by our customers 


2. The fleet will be maintained and replaced in a financially sustainable manner 
3. The fleet will be maintained and made available for service throughout construction of major 


projects, in coordination with other Departments 
4. The Fleet Maintenance Department will be prepared for succession planning for key staff 


2016 Accomplishments 
1. Addressed current capacity issues at the GMF by coordinating with the Facilities Department to 


plan for bus overflow parking and facility expansion at the GMF 
2. Assisted with the Grand Avenue Bridge Replacement (GAB) Transit Mitigation Plan, equipment 


needs and impacts on current infrastructure 
3. Worked with the City of Glenwood Springs to paint and rebrand two surplus cutaways for the 


North South Connector Service that ran Spring and Summer 2016 
4. Worked with project manager and contractor on phasing and construction impacts of AMF 


Recommissioning Project 
5. Coordinated with applicable departments in budget and budget adherence reporting 
6. Developed quarterly EAM/Caselle reconciliation reports 
7. Adopted a very proactive employee recruitment program with WyoTech to improve hiring and 


retention rates 
8. Finalized contracts for revenue vehicles locking in pricing through 2020 
9. Worked with Finance, CEO, COO, and Planning on a Long-Term Bus Replacement Schedule 
10. Implemented EAM State of Good Repair (SOGR) reporting program, integrating CMPC/CCPC 


pricing and developed long-term vehicle replacement tools for long-term planning. Worksheets 
allow for programing different variables, pricing, and replacement options to better forecast 
fleet replacement and related budget impacts  


11. Continued with Maintenance Employee Training and ASE Certification. One employee was 
enrolled in a VoTech program as a means of offering upward mobility to existing employees 
who have shown a strong commitment to RFTA. Continued to train employees and mid-
management on implementation and refinement of State of Good Repair Inspections and 
Reporting   


12. Offered Governmental Fueling options to other qualified entities 
13. Worked with local partner communities on vehicle replacement options and strategies 
14. Provided CNG training, tours and support to other Colorado transit properties considering CNG 


as an option 
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15. Provided vehicles and data to the National Renewable Energy Lab (NREL) in Golden for various 
studies on emissions and alternative fuels 


16. Purchased and deployed (6) 57-passenger coaches for regional services and (1) 24-passenger 
vehicle for the Carbondale circulator system  


YEAR 1 (2017) 
 


1. Finalize phasing and construction impact mitigation plans for facility improvements 
2. Address bus parking capacity issues at the GMF  
3. Develop robust reporting capabilities for Enterprise Asset Management (EAM) systems 
4. Develop Employee Tracking and Development systems within the training program 
5. Review departmental position needs and pay scale review 
6. Find creative housing programs and new employee assistance programs 
7. Continue to work on a 3-5 year Growth and Vehicle Replacement Plan 
8. Develop outside Employee Training/Development Program that allows for upward mobility within 


the department.  Enroll two employees in a VoTech program  
9. Replace (3) transit coaches with (2) 40’ transit coaches and (1) commuter coach through a 


combination of local, state, and federal funding sources 
10. Work with the Planning Department to seek grants for transit bus replacements 


 


YEARS 2-5 (2018 – 2021) 
 


1. Review staffing needs and positions within the department to maximize the benefits of EAM 
2. Further develop “Ride Around” and “Walk Thru” programs 
3. Continue to update and improve Maintenance Training program 
4. Develop and produce maintenance accountability reports using the EAM software 
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HUMAN RESOURCES 
 
Vision/Overall Goal 2017 - 2021 
 
To create an environment of health, safety, support, training, transition, satisfaction and productivity for all 
employees; within the context of up-to-date and knowledgeable compliance with employment regulations 
 
2016 Accomplishments  


1. Completed the update of the RFTA Personnel Guidelines 
2. MSEC trainers conducted a manager/supervisor training class on Employment Law and Setting 


the Stage for Success 
3. Developed a pre-hire fitness for duty evaluation process for Vehicle Maintenance and Facilities 


employees that are hired or to validate concerns about someone returning from a Worker’s 
Comp claim or extended medical leave 


4. Scanned and attached into Caselle most benefits, driver licenses, job descriptions, etc. to 
electronic personnel records 


5. Worked with IT to produce an in-house online universal administration performance evaluation 
with drop downs to incorporate competencies that will be applicable to each individual 
department. It will tie to agency and department goals as well as strategic plan objectives 


6. Conducted a compensation market survey through a third party vendor and implemented a 
company-wide wage increase with only a few exceptions 


7. RFTA has been certified as a Healthy Business in the State of Colorado through meeting 
evidence-based benchmarks that promote our employees as champions for health, safety and 
well-being in the industry and community 


8. Introduced SmartDollar to allow our employees to take control of their money and plan their 
futures 


9. Started Virgin Pulse as a comprehensive online wellness program 
10. Invested in memberships to four health clubs to encourage employee fitness and wellness 
11. Hired an HR Generalist to assist in all aspects of HR, with focus on recruiting, new hire process, 


orientation and onboarding  
12. Received cost containment certificate and a worker’s compensation (WC) credit of $29k 


YEAR 1 (2017) 


1. Keep RFTA in compliance with all employment laws/regulations and utilize best practice 
principles 


2. Conducting a comprehensive self-audit on personnel files and Caselle HRIS system 
3. Updating all job descriptions 
4. Training each department in the 360 Degree performance management software for 


administrative employees  
5. Continue to find creative ways to hire and retain good employees with a new comprehensive 


onboarding program 
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6. Continue to find more ways to get employees involved in the Wellness Program to have a 
healthier staff and reduce sick days- added gyms and recreation centers up and down the 
valley for employees to join at $25 per month with RFTA paying the remainder 


7. Continue to work on succession planning and coordinate with MSEC and a possible Third Party 
Administrator 


8. Implement learning management systems and find a training administrator for all RFTA 
employees in a multitude of training   


9. Offer in-house management training through MSEC  
10. Complete year one of RFTA Supervisor Academy Training to prepare the next generation of 


RFTA Managers  
11. Work with a third-party consultant through MSEC to create a policy violations procedure 


manual for management  
12. Strive to find the best possible benefits while trying to be creative to keep costs down both for 


RFTA and the employees 
13. Conduct informative open enrollment meetings to educate employees on their benefits; 


including retirement planning 
14. Provide each employee with an annual total compensation report, including their benefits and 


non-monetary perks 
15. Conduct a comprehensive compensation survey through a third party vendor 
16. Perform a comprehensive self-audit on I-9’s 
17. Event planning for the End of Season Party and the RFTA Family Summer Picnic to thank our 


RFTA employees for their dedication and hard work and to promote good morale 
 


YEARS 2-5 (2018 – 2021) 


1. Conduct health fairs in spring and fall; if budgets allow 
2. Actively train in-house candidates, as well as recruit externally (as needs are identified) to 


ensure a seamless transition of succession planning 
3. Conduct survey of employees every 1-2 years to better understand satisfaction with benefits 


and the organization as a whole; enact positive changes accordingly 
4. Continue to build a library of accessible, up-to-date and quality on-line training for the 


management team, middle managers and supervisors. A sampling of our topics would be 
employment law, harassment & discrimination prevention, EEOC compliance as well as How to 
be an Effective Manager 


5. Work with Safety Manager to issue safety and risk newsletters for the purpose of increasing 
education, minimizing claims and reducing premiums 


6. Complete year two of RFTA Leadership training to prepare the next generation of RFTA 
Managers and Directors 


7. Be 100% paperless within 5 years: Allow employees to submit forms and make changes 
electronically 


8. Use third-party consultant through ECS/MSEC to conduct compensation market surveys every 2 
years 


9. HR team to continue attending SHRM conventions, MSEC training seminars, RIMS conventions 
and Wellness Workshops to keep educated and up to date on employment law, HR Best 
Practices, Compliance, Risk & Liability Management, FMLA, Worker’s Compensation, Wellness 
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initiatives, Analytics, Recruiting & Retaining, Training, Investigations, Benefits and all aspects of 
Human Resources Management 


10. Keep updated and compliant of ever changing employment laws and regulations and use Best 
Practice competencies in all areas of Human Resources and Risk Management 
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INFORMATION TECHNOLOGY 
 
Vision/Overall Goal 2017 - 2021 


To create and maintain a fast, efficient, secure, computing environment for employees of RFTA and to 
maintain and improve RFTA’s AVL/CAD operations and reporting system 


2016 Accomplishments  
 


1. Began creating Virtual Desktop Systems 
2. Replaced 6 Desktop and 7 Laptop Computers with faster more efficient computers  
3. Worked with Comcast to install a new 30MB fiber optic line from Glenwood to Aspen 
4. Completed the process to equip the entire RFTA fleet with new Digital Video Recorders and 


Cameras (84 buses) that connect wirelessly at AMF and GMF 
5. Upgraded Wi-Fi conductivity at GMF and AMF 
6. Began encrypting laptops and server data 
7. Began process of replacing entire phone system 
8. Upgraded TVMs to use chipped credit cards 
9. Began installing Windows 10 
10. Began installing Microsoft Office 2016 


 
YEAR 1 (2017) 
 


1. Continue to work with all departments on a ITS Data Transition Plan and integrate into 
SharePoint, including UTA ridership reports 


2. Continue a maintenance mode on AVL and Fare collection and expand preventive maintenance 
mode for fareboxes 


3. Retire and replace the oldest routers and switches 
4. Replace or upgrade unsupported phone system  
5. Replace two of the oldest servers 
6. Develop custom in-house reporting mechanisms for ITS programs. The results will be placed on 


SharePoint for easy interdepartmental access 
7. Install cameras for park and ride lots 
8. Improve internet connections at some bus stops 
9. Research innovative modes of on-board and off-board fare collection 
10. Create a stage one data warehouse  
11. Complete installation of Windows 10 and Office 2016 
12. Investigate invoice managing and processing system 
13. Complete data encryption on servers and laptops 
14. Implement a new more secure computer login system 
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YEARS 2-5 (2018 – 2021) 
 


1. Investigate advanced safety devices for buses; such as lane adherence and pedestrian safety 
monitoring devices 


2. Investigate more advanced technologies for bus automated vehicle location systems and 
communications systems 


3. Develop custom dashboards for all departments that show all relevant data at a glance 
4. Research new modes of fare collection, such as credit cards and wallets 
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MARKETING & COMMUNICATIONS  
 
Vision/Overall Goal 2017-2021 


To provide and improve upon the user-friendliness and ease of access of information the general public 
needs to use RFTA’s transit services throughout the region 


2016 Accomplishments  


1. Maintained and managed the new RFTA website. Posted regular RFTA news and site updates as 
well as regular maintenance updates for usability 


2. Communicated RFTA 5-season schedule changes via all communications outlets  
3. Improved the ease of understanding and using transit within our region via enhanced 


passenger information via our website, social media and e-mail news 
4. Significantly expanded RFTA’s existing social media following 


YEAR 1 (2017) 
 


1. Plan and execute RFTA 5-season change items on schedule and explore options to streamline 
processes 


2. Strive to make the RFTA system easier for existing and new users to understand and navigate 
3. Launch RFTA system onto Google Transit by Spring of 2017 
4. Work to expand Spanish language communications and outreach within our valley 
5. Ensure that RFTA’s fare media are appropriately communicated and easily available for all of 


RFTA’s target markets 


YEARS 2-5 (2018-2021) 


1. Continually enhance ease of understanding and riding the bus within our service area through 
enhanced passenger information tools and effective use of available technology 


2. Grow and establish public news and communications strategies via RFTA website, social media 
and other outlets 


3. Establish a distribution network for riders’ guides and pertinent seasonal service items 
4. Ensure that fare media are appropriately communicated and easily available for all of RFTA’s 


target markets 
5. Develop strategy to provide enhanced information kiosks at BRT Stations to include full 


schedules, fliers, and additional relevant information 
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OPERATIONS 
 
Vision/Overall Goal 2017 - 2021 


Continue to improve and refine services and schedules to meet or exceed customers’ expectations 


2016 Accomplishments 


1. Greatly improved the efficiency and on-time performance of regional and BRT services by 
making strategic schedule changes, based on Supervisor and passenger feedback. Changes 
were made to the 2015/2016 winter schedule based on performance data and supervisor input 
as well as the 2016 spring, summer, and fall bus schedules 


2. Hired and retained the full complement of drivers and other staff needed to meet service 
demands 


3. Worked cooperatively on the preliminary Grand Avenue Bridge Replacement Transit Mitigation 
Plan in Glenwood Springs 


4. Worked cooperatively with Facilities, the City of Aspen and contractors under stressful 
construction conditions for completion of the Rubey Park Transit Center Renovation Project 


5. Developed creative recruiting programs to hire and retain competent drivers 
6. In concert with the HR Department, revised personnel policies to improve employee 


attendance 
7. Continued working on comprehensive succession planning for all levels of departmental staff.  


Some current personnel from supervisory staff are being groomed to be the next generation of 
managers and directors in the Operations Department 


8. Completed annual In-Service-Trainings for all drivers 
9. Based upon ridership data, Maroon Bells 2016 services were increased by adding an extra daily 


shift and by adding a supervisor to oversee operations 
10. Provisions made to detour the Ride Glenwood buses to the Tram upon request, as well as 


successful implementation of the North South Connector for Spring/Summer 2016 operation 


YEAR 1 (2017) 


1. Succession planning for all levels of the department-a number of RFTA Operations supervisors 
are in the pipeline to attend the Supervisor’s Academy set up by HR and COO in 2017.  Another 
Relief Supervisor has been sent to Paratransit Planning and Management in 2016 and is 
attending numerous paratransit and ADA specific training programs in 2017 


2. Continue to work on programs and incentives to not only hire but to also retain employees to 
strive to meet staffing levels.  Maintain winter accident bonus program, end of season 
completion bonuses for seasonal employees and winter weekend bonus program. Developing 
programs to hire and retain an unprecedented complement of CDL bus operators to meet the 
demand our Grand Avenue Bridge Transit Program will dictate – (Approximately 170 full time 
CDL drivers –by 8/14/17) 


3. Enhance processes to collect and act upon customer complaints.  Issuing updates as to open 
complaints to supervisory staff to ensure that the complaint circuit gets completed and 
complaints get logged   
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4. Continue to evaluate public safety/security needs by expanding security training and security 
contract.  As of 2016, the security contract includes an extra day each week during high season 
on a random basis.  In conjunction with the security team and law enforcement throughout the 
valley there is a focus on eliminating vandalism and loitering. Plans to add more security in 
future needs if demand warrants and budget allows for additional security personnel and 
coverage.  In conjunction with the City of Aspen, RFTA has identified specific nights for security 
and the City has agreed to target other nights to avoid overlap and make best use of security 
dollars  


5. Increase staff awareness of employment law pertaining to discrimination and harassment 
6. Continue to prepare supervisory staff for operating in a union environment; understanding the 


contract and grievance procedures  


YEARS 2-5 (2018 – 2021) 


1. Develop succession programs for Operations Directors and Managers 
2. Develop a highly coordinated program for long-term recruitment of bus drivers, recognizing 


that RFTA will likely continue to be a seasonally-dominant service 
3. Institute cross -training programs for Operation Supervisors to learn Trapeze Run Cutting and 


Scheduling Programs 
4. Set up detailed training syllabuses and checklists for every position in the Operations 


Department 
5. Enhance information systems and increase computer literacy and skills sets throughout all 


levels of the Operations department to provide easier and more streamlined access to 
department information 


6. Create standardized testing systems to assess core competencies for supervisors 
7. Obtain bus simulators and other computer aided training systems to improve spatial awareness 


and defensive driving skills of our bus operators 
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PLANNING 
 
Vision/Overall Goal 2017 - 2021 


To work creatively, cooperatively and comprehensively with public, private and non-profit partners to 
create healthy and vibrant communities 


To develop expertise in RFTA’s current and new information technologies to communicate RFTA’s past, 
present and future operations through the data generated by these systems. 


2016 Accomplishments 


1. Collaborative management and oversight of approximately $62 million in current and proposed 
Federal/State grant projects 


2. Provided quarterly updates of the 5-Year Strategic Plan for each department 
3. Provided referral comments on projects throughout RFTA’s service area 
4. Secured approximately $4.5 million in grant funds for capital bus replacement 
5. Continued collaboration on parking improvements and park andride expansions in Parachute, 


Rifle and Silt for Grand Hogback service expansion during the summer 2017 Grand Avenue 
Bridge (GAB) closure 


6. Implemented the Integrated Transportation System Plan (ITSP) and completed Stages 1 and 2 
of Phase 1 


7. Conducted Automated Passenger Counting (APC) Training  


YEAR 1 (2017) 


1. Complete Phase 1, Stages 3 and 4 of the Integrated Transportation System Plan (ITSP)  
2. Continue to provide quarterly updates on the RFTA 5-Year Plan to the Staff and Board 
3. Increase proficiency in Automated Passenger Counting (APC) data collection 
4. Work with other entities in the region, such as the Garfield County Healthy Communities group, 


to implement bicycle-pedestrian Improvements in Garfield County 
5. Develop a successful TIGER grant award for the Glenwood Springs Maintenance Facility (GMF) 


Renovation/ Expansion Project (also  known as the Regional Transit Center) 
6. Ensure that proposed electric utility efficiency targets are being met by monitoring the 


productivity of RFTA’s solar panel production in the Clean Energy Collective (CEC) Sunnyside 
Community Solar Farm  


7. Ensure that all Federal, State and regional grants are managed properly 
8. Provide thorough and timely referral comments to all regional jurisdictions regarding transit 


impacts and mitigation for development projects 
9. Work with WE-cycle to expand public bicycle share operations in downvalley communities 
10. Complete at least one priority project listed in the Regional Bicycle, Pedestrian & Transit Access 


Plan (RBPTAP) 
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11. Work with local jurisdictions in the I-70 corridor to ensure that Grand Hogback passengers have 
access to park and rides, particularly during the Grand Avenue Bridge (GAB) closure in Summer 
of 2017 


12. Establish support and frame goals, priorities, work plan and funding for a regional planning 
organization (RPO) across RFTA’s service area (if endorsed by member jurisdictions) 


13. Conduct a fare study that will address fare equity, loss prevention, and ease of purchasing fare 
media  


YEARS 2-5 (2018 – 2021) 


1. Establish funding plan and implementation plan for key transportation priorities of the ITSP 
2. Secure grant funding for high-priority projects outlined in the ITSP 
3. Continue the Regional Roundtable meetings when needed to maintain regional cohesion, 


communication, and goal-setting amongst RFTA and the local governments 
4. Identify and participate in at least one professional development opportunity each year 
5. Fund and complete at least one priority project from the Regional Bicycle, Pedestrian and 


Access to Transit Plan  each year; in partnership with applicable jurisdictions 
6. Establish a Regional Planning Organization (RPO) in collaboration with regional jurisdictions 
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PROCUREMENT 
 
Vision/Overall Goal 2017-2021 


Ensure that RFTA’s Procurement Policies and Procedures are being practiced and enforced efficiently, 
equitably, and transparently 


2016 Accomplishments  
 


1. Transitioned to Rocky Mountain E-Purchasing (Bid Net) for Solicitation Management to be 
consistent with our local and regional partners 


2. Awarded a contract for On-Board Video Systems (DVRs) for transit buses; this system was 
installed on 84 vehicles 


3. Identify means/methods to procure goods/services required by departments as efficiently as 
possible 


4. Ensured seamless transition of Procurement Manager and Procurement Specialist I 
5. Led the procurement for a long-term provider of low sulfur diesel and gasoline 
6. Enhanced collaboration with Finance Department regarding project budgets, vendor invoicing 


and other policies governing purchasing and accountability 


 
YEAR 1 (2017)  


 
1. Update Procurement Policies & Procedures Manual to reflect RFTA’s manner of doing business 
2. Conduct procurement training for internal staff involved in procurement functions. Encourage 


use of Colorado eMarket Center (new State website) for small and micro purchases for IT and 
Facilities 


3. Continue to collaborate with the Planning Department to coordinate receipt of grants with 
project budgets and procurement timelines; assist in defining roles and responsibilities in the 
process 


4. Further define the role of Procurement within the agency 
5. Become active users of COTRAMS to streamline CDOT and internal communication regarding 


grants 


YEARS 2-5 (2018 – 2021) 
 


1. Collaborate with Finance to implement a Purchase Order system 
2. Complete centralization of all procurement and contract administration functions within the 


agency 
3. Backfill staffing for Procurement Specialist II retirement  
4. Provide continuous training and education to internal and external customers 
5. Continue to identify vendors who meet internal customer needs at reasonable prices 
6. Maintain ethical business standards and full legal compliance with all stakeholders 
7. Hold training sessions and/or “speed networking” opportunities for Primes and Subcontractors 


geared toward assisting suppliers with developing partnering relationships or joint ventures 
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RIO GRANDE RAILROAD CORRIDOR & RIO 
GRANDE TRAIL 
 
Vision/Overall Goal 2017-2021 


The vision for the Rio Grande Railroad Corridor and Rio Grande Trail (RGT) is to protect the rail-banked 
status of the Rio Grande Corridor for future transportation uses. In the interim, the Rio Grande Trail will be 
managed for non-motorized uses and preservation of the scenic, open space and wildlife of the corridor 


2016 Accomplishments 
  


1. Participated as a development referral agency for development projects that may impact the 
Rio Grande Railroad Corridor or the Rio Grande Trail: Wye Property in GWS, South Bridge, 8th 
Street GWS Extension, River Edge  


2. Monitored and enforced railroad corridor covenants 
3. Undertook the development of a process to clean up the Federal Grant Right-of-Way (FGROW) 


areas where private properties are encroaching into the Rio Grande Railroad Corridor 
4. Trail staff continued to collaborate with the Town of Carbondale and the Carbondale Council on 


Arts & Humanities (CCAH) regarding the Rio Grande ArtWay and Creative District: edible/native 
landscaping, hops along CMF fence, new soil grading parallel to the existing trail  


5. Trail staff worked with the Planning Department to successfully submit a State Trails Grant, 
specifically for Construction/Maintenance from Colorado Parks and Wildlife for construction of 
a multi-use soft-surface trail through Carbondale and shoulder repairs 


6. Rio Grande Trail Staff collaborated with Pitkin County Open Space and Trails to construct about 
½ mile of soft-surface, multi-use trail from the Hooks Lane Trailhead towards the Glassier Open 
Space Property 


7. Trail staff hired Goat Green, LLC, a professional goat grazing operation, to graze 6 priority areas 
in the lower 20 miles of the Rio Grande Trail. This alternative pest management best practice 
reduced the need for spraying harmful chemicals/herbicides to control noxious weeds, and 
improving soil health in a sustainable manner 


8. Installed (2) bicycle “Fix-It” stations; one at the Catherine Bridge TH and one behind the 
Carbondale Recreation Center 


 
2017 - 2021 Goals 
YEAR 1 (2017) 
 


1. Continue to monitor the Rock Bottom Ranch Wildlife Monitoring Plan and field assessments 
2. Continue to update all plan elements the Corridor Comprehensive Plan 
3. Continue to monitor and participate in all municipality development projects that may impact 


the Rio Grande Railroad Corridor and Rio Grande Trail 
4. Work closely with Glenwood Springs and CDOT to provide overall transit mitigation and a 


temporary cut underneath 8th St. for the Grand Avenue Bridge Replacement Project 
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5. Oversee the 8th Street RR bridge installation 
6. Provide a Covenant Enforcement Committee (CEC) meeting report to the RFTA Board in 


February 2016; and provide a report to Great Outdoors Colorado (GOCO) in the second quarter 
of 2016 


7. Identify all uses of the Railroad Corridor: crossings, encroachments, utilities, ditches and 
culverts. Use Geographical Information System (GIS) mapping software to create a database of 
all assets for the purpose of either licensing them or eliminating them 


8. Work with attorneys to update all of the documents used to manage the Railroad Corridor, 
including license agreements, encroachment agreements, pipeline agreements, fee schedules 
etc. 


9. Continue a process to clean up the Federal Grant Right-of-Way (FGROW) areas where private 
properties are encroaching into the Rio Grande Railroad Corridor 


10. Meet on a regular basis with the local jurisdictions, chambers of commerce, title companies, 
real estate offices etc. to keep them up to speed on railbanking and the need to secure 
agreements for any uses that directly impact the Railroad Corridor or the Rio Grande Trail 
within the Railroad Corridor 


11. Install an irrigation system on the RGT through Carbondale; roughly 1 mile long and 100 feet 
wide. Create and install integrated Wayfinding and Educational Interpretive Signs along the 
RGT and Railroad Corridor 


12. Continue revegetation projects such as landscaping and native seeding projects in strategic 
locations along the Corridor 


13. Continue to work collaboratively on developing the Rio Grande ArtWay in Carbondale 
14. Continue to replace unsafe and eroded shoulder material on priority sections; start to develop 


the foundation of the Rio Grande Artway and build a multi-use soft surface trail in Carbondale  
15. Collaborate with Aloha Mountain Cyclery, SGM, Carbondale Arts, and RFOV to build a single-


track in the Rio Grande ArtWay project area dubbed the “Roll Zone” 
16. Continue collaborating with the Carbondale Rotary clubs and Carbondale Arts to develop 


“DeRail Park”, which is a piece of the larger ArtWay project 
17. Partner with Pitkin County and SHPO to establish design and hire a contractor for necessary 


repairs on the historic Sopris Creek Railroad Bridge 
18. Repair the decking and structure of the Roaring Fork Bridge 
19. Continue to utilize Goat Green to graze/browse the corridor with goats for noxious weed 


management and restore soil/ecosystem health, without the use of toxic herbicides 
20. Improve the river access at the Satank Bridge Trailhead including a stairway 
21. Install additional bicycle “Fix-It” stations 
22. Design and construct new dog waste bag dispensers and build new trailhead kiosks/display 


cases 
 


YEARS 2-5 (2018 – 2021) 
 


1. Complete all elements of the Rio Grande Railroad Corridor Comprehensive Plan Update 
2. Continue a process to clean up the Federal Grant Right-of-Way (FGROW) areas where private 


properties are encroaching into the Rio Grande Railroad Corridor 
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5 YEAR PLAN 
 


3. Continue to work with member jurisdictions to ensure that potential Corridor crossings from 
development projects are safe and designed to RFTA’s Design Guidelines 


4. Continue to partner with Roaring Fork Outdoor Volunteers on volunteer trail projects 
5. Complete the Rio Grande ArtWay through the 1-mile Carbondale section of trail 
6. Work with Facilities to design and construct a grade-separated crossing of SH 133 and the RGT 


at the Carbondale BRT Station/Park and Ride 
7. Continue to manage the Rock Bottom Ranch Wildlife Monitoring Plan and assess seasonal 


closures in the future 
8. Build a multi-use soft-surface trail adjacent to the existing asphalt trail, per the 2005 


Recreational Trails Plan 
9. Continue to implement the Integrated Weed Management Plan and continue using a herd of 


goats to eat the noxious weeds and improve the soil health 
10. Complete Railroad Bridge inspections on a regular basis and budget for repairs as needed 
11. Develop an internship program during the busy summer months to assist with our Integrated 


Weed Management Plan and revegetation projects 
12. Build soft surface trail options where topography/resources allow 
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5 YEAR PLAN 
 


SAFETY & TRAINING 
 
Vision/Overall Goal 2017 - 2021 


To improve RFTA’s safety record and safety image through reductions in incidents and crashes; using data 
from advanced crash and safety analyses 


2016 Accomplishments  
 


1. Continued to implement recommendations from the independent CTAA safety and security 
audit 


2. Conducted regular Executive Safety Committee meetings 
3. Updated the Operations’ Training Manual 
4. Updated the In-Service Training Curriculum for Operations and Facilities Department 


Employees 
5. Participated in the Colorado State RTAP program development  
6. Contributed to TCRP Synthesis Reports 
7. Continuing to develop a comprehensive accident analysis reporting for vehicle incidents and 


crashes 
8. Conducted emergency procedures/evacuation drills training for staff 
9. Updated the ADA/Wheelchair Lift Training Plan and for bi-annual bus operator training 
10. Began to implement elements of MAP-21 and FAST Act, focusing on SMS components 
11. Monitored developments on FMCSA’s ELDT proposed/final rulemaking 


 
2017 - 2021 Goals 
 


1. Continue instituting regular safety training cycles appropriate to each department 
2. Continue to hold regular Executive Safety Committee meetings 
3. Conduct evacuation drills and emergency procedures training for staff 
4. Update SSEPP and other plans annually 
5. Continue updating Operations’ Training Manual to accommodate changes in transit services 


and in regulations and policies  
6. Continue to develop training materials for Facilities Department 
7. Continue to participate in Colorado state RTAP program development  
8. Continue to develop more thorough accident analysis for vehicle crashes and other incidents 


including Quantifiable Safety Objectives required by FTA  
9. Continue updating ADA/Wheel Chair refresher training for operators 
10. Continue to implement elements of MAP-21 and FAST Act, focusing on SMS components 
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5 YEAR PLAN 
 


TRAVELER 
 
Vision/Overall Goal 2017 - 2021 


To provide wheelchair accessible, curb-to-curb, demand responsive, driver-assisted transportation to 
Garfield County residents who cannot use public or private transportation because it is inaccessible. This 
program serves people with an assessed disability(s), to obtain transportation in the Hwy 82 corridor 
between Glenwood and Carbondale and the I-70 corridor between Battlement Mesa and Glenwood 


2016 Accomplishments  
 


1. Implemented a training program for RFTA Valley Supervisors to do functional assessments 
2. Trained (2) Traveler and (1) Garfield County staff to perform functional assessments 
3. Secured a verbal agreement for a pay-per-ride monthly donation from a local service provider that 


utilizes Traveler service 
4. Secured $80,500 to purchase (1) 14 passenger accessible vehicle 


 
YEAR 1 (2017) 
 


1. Continue pursuing sustainable funding sources to maintain and expand Traveler Service 
2. Find funding to order (1) additional cutaway vehicles to add to Traveler “rolling stock” 
3. Enroll the aide of local service providers to contribute to Traveler service for their clients that utilize 


the service 


YEARS 2-5 (2018 – 2021) 


1. Continue to enhance overall public awareness about the Traveler’s services and the limited 
dedicated funding sources 


2. Continue to seek grant funding and pursue creative long term financing avenues 
3. Replace aging fleet 
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Monthly Visitation Growth
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Hanging Lake Interagency Planning Effort  


Background


In response to public safety issues, capacity and 
resource degradation concerns, and public 
outcry:
 Increased interagency presence and enhanced 


on-site management efforts began during high 
use weekends in 2008-2009


 Starting in 2013, stakeholder and public 
meetings were held to discuss potential long 
term solutions, Volpe Center was hired to assist 


 Monthly interagency working group calls 
continue


 Studies completed:
 Annual report on summer visitation patterns


 NPS Ecological Assessment (fall 2015)


 Capacity study (spring 2016)


 Visitor intercept survey and report (summer 2016)


 Transportation and operations plan (Spring of 2017)
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Carrying Capacity Analysis Overview


 Purpose: 
 The site is getting “loved to death”


 Evaluate different visitation 
experiences and impacts in the parking 
lot, on the trail, and at the lake 


 Examined four scenarios:
 Actual Conditions


 Original Capacity: every legal parking 
space is filled throughout the day


 Slight Restrictions: reduces Original 
Capacity Scenario by 30%


 Environmentally-Sensitive: reduces 
Original Capacity Scenario by 60%


 How?
 Video and photo simulations, 


ecological assessment, visitor survey
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Capacity Scenarios Comparison
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Willingness to take a shuttle


58%
21%


17%
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*These are preliminary results, do not redistribute. (n = 656)
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Potential Route


Type of Service 
Round Trip 


Distance
Round Trip 


Time
Annual Shuttle 


O&M Costs (RFTA)
Estimated O&M 
Cost per Hiker 


3 35-40 pax buses 26 miles 48 minutes $1,066,000 $10.38
2 57-pax buses 26 miles 48 minutes $716,000 $6.97
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Next Steps


 Continue interagency coordination


 Finalize Volpe’s “Transportation and Operations Study” 


 Complete USFS “Hanging Lake Management Plan” and 
associated NEPA to determine future long term management 
of the Hanging Lake area
 Public scoping periods are expected in Spring/Summer of 2017


 Aiming for implementation in 2018


 Note: The Hanging Lake Management Plan and associated NEPA will not make 
decisions on USFS fees. In accordance with the Federal Lands Recreation 
Enhancement Act (FLREA), any new fee will have to undergo a separate 
process. 
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RFTA Planning Department Monthly Update 


February 9th, 2017 
 


 
 
RFTA Vision Statement 
RFTA pursues excellence and innovation in providing preferred transportation 
choices that connect and support vibrant communities. 
 
 
RFTA Planning Department Vision Statement 
We will work creatively, cooperatively and comprehensively with our partners in 
the public, private and nonprofit sectors and other groups to create healthy and 
vibrant communities. 
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Maroon Bells Service Long Range Planning 
The Forest Service (USFS) hosted a long range transportation planning meeting on February 2, 
and included local government law enforcement, public works, community development; RFTA: 
Aspen Ski Company: and others.  The purpose of the meeting was to address the increasing 
popularity of the Maroon Bells and other nearby wilderness areas. Visitors at the Maroon Bells, 
in particular, have been straining the physical and environmental infrastructure of the area. 
 
Initially, the meeting was intended to focus on a transportation solution.  As everyone 
discussed the issues, it became apparent that solutions were elusive. Increasing the number of 
buses to Maroon Bells, for instance, would be expensive and exacerbate other concerns. 
Moreover, adding RFTA buses this season will not be possible, as RFTA has committed any 
remaining resources to support the Grand Avenue Bridge project. 
 
The USFS decided to explore contracting with the Volpe Center to assess current issues and 
determine potential solutions and their impacts.  
 


Bustang Update 
Bustang continues to be a very productive service and increasingly popular service. The West 
route has exhibited the most productivity and greatest increases in ridership of all routes. 
Ridership on the West Route has basically doubled over the last year.  The following table 
shows its performance. 
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YTD Jul-Dec 2015 YTD Jul-Dec 2016 Variance
Bustang System-wide
Trips 42,611                    73,380                    72%
Revenue 431,565$                743,814$                72%
Cumulative Average Fare 10.13$                    10.14$                    0%
Load Factor 25% 31% 24%
Farebox Recovery 38% 52% 37%


South Route
Trips 17,028                    27,708                    63%
Revenue 156,061$                252,576$                62%
Cumulative Average Fare 9.16$                       9.12$                       0%
Load Factor 19% 32% 68%
Farebox Recovery 28% 41% 46%


North Route
Trips 18,674                    31,276                    67%
Revenue 159,570$                243,671$                53%
Cumulative Average Fare 8.55$                       7.79$                       -9%
Load Factor 28% 42% 50%
Farebox Recovery 39% 53% 36%


West Route - GWS to Denver
Trips 7,237                       14,396                    99%
Revenue 119,019$                242,816$                104%
Cumulative Average Fare 16.45$                    16.87$                    3%
Load Factor 48% 42% -13%
Farebox Recovery 60% 65% 8%


Year to Date Operating Comparison
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An updated schedule went into effect January 22, 2017. The main change was the addition of a 
stop at Idaho Springs on the West Route.  
 
Future schedule changes/marketing events may include: 


• Additional North Route weekday trip – Summer/Fall 2017 
• Limited weekend service on North and South Routes – evaluating for Spring/Summer 


initiation. 
• “Snowstang” pilot to 6 ski areas Saturday, February 11 & Saturday, February 25: 


Arapaho Basin, Keystone, Breckenridge, Winter Park, Vail and Beaver Creek. (A current 
private provider, Front Range Ski Bus, operates to Loveland and Copper Mountain.) 


• Two Bustang buses will provide reserved (Paid) transportation to/from Vail March 2 & 3 
for the for the 2017 Burton U.S. Open Snowboard Championships in Vail 


 
In addition to these routes, Bustang has been providing Bustang to Broncos and Bustang to 
Rams routes. Both services have achieved farebox recovery ratios in excess of 100%.  
 
CDOT issued RFPS for six (6) new Over-the-Road coaches, similar to the current fleet. They 
received two bids; one of which was way over budget. CDOT is working on a rebid with a best 
and final offer.  
 


WE-cycle Valley Expansion Planning 
As RFTA demand continues to increase, Staff is thinking more creatively about solutions to 
increase bus ridership, decreasing parking at park-n-rides and providing more first/last mile 
solutions for passengers. Ideally, our commuter passengers will either get dropped off, walk or 
bike to the nearest stop/station. This is a win-win because the passengers stay healthy and we 
maintain parking spaces for customers that have to drive from further distances.  
 
One solution that has already proven successful in the Valley is public bicycle share, provided by 
WE-cycle in Aspen. WE-cycle markets itself as a bike transit system, providing a healthy solution 
for those first and last mile trips that are often completed in a private vehicle. In its fifth year of 
operation, WE-cycle is now serving Aspen, Basalt, Willits, and El Jebel with 190 Bikes and 43 
stations. The RFTA Board has been supportive of this bike transit system for years, being one of 
the first funders for a bike kiosk outside Rubey Park in Aspen. RFTA and WE-cycle staffs have 
been collaborating all along on projects that continue the mission of both organizations, while 
also making it easier for customers to seamlessly utilize both systems for transit trips. One 
innovative example is the integration of WE-cycle passes with RFTA Seasonal Zone Passes. Bus 
customers are able to jump off a bus and onto a bike to get from the BRT station to downtown 
and dock the bike at another bike kiosk. WE-cycle has observed that upwards of 60% of pass 
holders are utilizing the bikes.    
 
Now in the year of the Grand Avenue Bridge closure (Aug. 2017), the region is more than ever 
realizing that we must all work together to address regional traffic issues. Although funding will 
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not be in place in time to launch WE-cycle in Glenwood Springs during the closure period, RFTA 
and WE-cycle staff continue to meet to strategize about a regional expansion plan that several 
towns can get excited about. Most recently the staffs met on 1/26/17 to discuss opportunities 
around a Garfield County Bike-Share System. It is projected that Stage 1 would cover the area 
between Glenwood Springs and Carbondale; and Stage 2 could reach further into Western 
Garfield County. RFTA intends to meet with both GWS and Carbondale in February to discuss 
more details about infrastructure, operations and grant funding opportunities for this 
expansion plan. RFTA Staff hopes to bring more details back to the RFTA Board in April/May 
2017. WE-cycle will also be meeting with RFTA Marketing Staff to expand on the existing Transit 
App to make it even easier for customers to navigate the bus and bike systems with real-time 
schedules, kiosk/stop locations, payment and trip planning that is coordinated with Google 
Transit.  
 
RFTA Staff is excited about the expansion possibilities; we will continue to provide subsequent 
updates in Planning Department reports. 


 


 
 
 


Grand Avenue Bridge Transit Mitigation 
RFTA Staff continues to meet regularly with regional partners regarding transit mitigation 
measures during the Grand Avenue Bridge (GAB) closure; projected for Aug-Oct 2017. As we 
have reported in previous updates, here are a few of the transit mitigation services that RFTA 
will offer during the GAB closure:   


• Three new shuttle routes operating within GWS 
• Regional SH 82 Corridor BRT & Local buses will take and make transfers to/from 


Glenwood shuttles at 27th St. BRT Station 







8 
 


• Additional frequency on Grand Hogback routes between Rifle-GWS 
• Grand Hogback Route extended to Parachute 
• Grand Hogback service FREE during bridge closure 
• Additional parking at RFTA West GWS PNR 
• Collaboration with Western Garfield County communities on transit overflow parking 
• Old pedestrian bridge will be repurposed at 14th St. in GWS 


 
Most recently, RFTA met with a smaller group of CDOT Region 3 Staff to focus on Western 
Garfield County communities and discuss next steps that need to be taken to properly plan for 
ample infrastructure and operations for the Hogback route from GWS to Parachute. RFTA will 
be finalizing its operating plan by March/April. Generally, buses will stage at a new “North 
Bridge” lot to be constructed along 6th St. in GWS, where there is less construction congestion. 
Approximately 14 westbound and 15 eastbound Hogback buses will operate daily, with some 
variation for Parachute-bound buses. Westbound and eastbound buses will use I-70 between 
GWS and New Castle; SH 6 through New Castle, Silt and Rifle; return to I-70 in West Rifle; exit I-
70 in Parachute and turn the bus around at CDOT PNR in Parachute. RFTA Operations is also still 
finalizing its plans for stops within the City of Rifle. It is likely that all buses will service the CDOT 
PNR on Railroad Ave. then travel north to Metro Park to allow more convenient access for Rifle 
residents. 
 
The next step in communication will be a Garfield County-level meeting with CDOT, RFTA, 
Parachute, Rifle, Silt and New Castle regarding sufficient transit parking to meet a projected 
increase in transit usage when the buses are “free” during the closure. RFTA Staff has already 
been communicating with the planners in these locations for close to a year. Now that we are 
seven months from the closure, it is apparent that elected officials and decision makers must 
also be included in the conversation to make sure each town has what they need from CDOT 
and RFTA to move these parking projects forward.   
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Design schematic showing a final alignment of a new Grand Avenue Bridge (GAB) in early 
2018.  
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RFTA ITSP Stage II -
“Determine Future Needs”


RFTA Board Meeting
February 9, 2017







Past RFTA Board Updates
• August – ratified ITSP goals, AirSage data & the Ridership 


Estimation Tool, reviewed scopes of work for ITSP Stage II and 
UVMS


• September – defined travel zones for AirSage data, reviewed 
public comment in Stage I, status update ITSP Stage II and UVMS


• October - update on Stage II and UVMS, provided comprehensive 
update on results of the RFTA Efficiency and Organizational 
Structure Review


• November – discussed Air Sage data from ITSP Stage II, 
presented Land Use Report


• January – discussed ridership estimation tool for ITSP Stage II, 
discuss alternatives to be considered for ITSP Stage III







Study Update Feb 9, 2017
 Present preliminary 2036 ridership forecasts
 Describe alternatives to respond to 2036 ridership forecasts
 Meetings scheduled with elected officials Feb/March 2017 to 


review ridership demand findings and discuss alternatives
– Feb 28 Aspen 
– Mar 2 Roaring Fork Planning Commission 
– Mar 7 Garfield County 
– Mar 7 Pitkin County 
– Mar 13 Snowmass Village
– Mar 14 Carbondale 
– Mar 16 Glenwood Springs 
– Mar 21 New Castle











Transit Trip Forecasts 2016 - 2036


 High-level summaries of the winter and summer transit trip 
tables for 2016 and 2036 (No-Build), expressed as average 
weekday trips


 2016 base year transit trip tables developed from boarding & 
alighting, O&D survey data, and line loads


 2036 (No-Build) transit trip tables developed by factoring 
changes in population and employment data into the 2016 
transit trip tables


 Assumes transit share will remain constant and no changes in 
transit service levels


 Includes the increase in enplanements at Aspen Airport, based 
on EA (~3,500 annual transit trips to and from the airport 
by 2036)







Winter Average Weekday Trips
Route 2016 2036 Increase Increase 


%
Systemwide 17,603 22,273 4,670 27%
SH 82 Corridor 6,547 8,902 2,345 36%


• Local & Express 3,470 4,717 1,247 36%
• BRT 3,077 4,185 1,108 36%


I-70 Grand Hogback Route 351 598 247 71%
SM-DV; DV-SM 783 1,150 368 47%


Make using, accessing, & getting info re public transit more intuitive
Expand I-70 Grand Hogback Service
Bus Stop Improvements (I-70)
Park n Ride Improvements in Silt, Rifle, ParachuteAl
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Summer Average Weekday Trips
Route 2016 2036 Increase Increase 


%
Systemwide 13,771 16,641 2,870 21%


SH 82 Corridor 7,885 9,934 2,049 26%


• Local & Express 4,179 5,264 1,085 26%


• BRT 3,706 4,670 964 26%


I-70 Grand Hogback Route 319 391 72 22%


SM-DV; DV-SM 338 491 153 45%


Optimize Regional BRT system
Better transit connections to Snowmass Village in Brush Creek Road
We-Cycle Bike Share Expansion
Micro-Transit 1st & Last mile connections to BRT
Transportation Demand Management
Park n Ride Expansion at 27th St., Carbondale, & Basalt
Park n Ride Expansion at Brush Creek
Bus Stop improvements (SH 82)
27th Street Pedestrian Crossing, Glenwood Springs
SH 133 / Rio Grande Trail Pedestrian Crossing
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Scope for ITSP Stage III - Analyze Options


• Assist RFTA to Develop Multi-Modal/Transit Service Alternatives 
based on:
– outreach efforts from Stage I
– based on needs from Stage II


• Create Capital and O&M Costs for each Alternative
• Evaluate and Compare Alternatives


– utilize ridership estimation tool
– develop evaluation matrix


• Complete Service Alternatives Plan
• Draft of ITSP Report & Public Outreach







Questions/Discussion
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